



12. (a) Explain the configuration management in brief and its audit procedures in detail. (16)

Or

(b) Explain with example how the risk is identified and managed. (16)

13. (a) (i) Explain the steps involved in initiating a project. (8)

(ii) Explain how the resources are effectively assigned to a project. (8)

Or

(b) Explain in detail the project tracking and closure procedure. (16)

14. (a) (i) What are the limitations in the fixing of skill set requirement. (8)

(ii) Explain formal models for size estimation with examples. (8)

Or

(b) (i) Write short notes on :

(1) Portability (3)

(2) Testability (3)

(3) Diagonosability. (3)

(ii) Describe the steps to be followed for software requirements gathering. (7)

15. (a) Explain the importance of a testing phase in project management with examples. (16)

Or

(b) Discuss the impact of internet on project management in detail. (16)